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MARY AVE BFB — ART
CALIFORNIA-QUAIL FAMILY




\MA Y AVE BFB — ART

RED-TAILED HAWK
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SCHEDULE

100% Design PS&E Dec 2006
Advertise Bids Jan-Feb 2007
Award Contract Mar 2007
Begin Construction Apr 2007

Complete Construction Apr 2008
Open Bridge May 2008
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