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June 28, 2011 

Via Email and Certified Mail 
 
Ms. Dyan C. Whyte 
Assistant Executive Officer 
California Regional Water Quality Control Board 
San Francisco Bay Region 
1515 Clay Street, Suite 1400 
Oakland, CA 94612 
 
Christian Carrigan, Esq.  
Senior Staff Counsel, Office of Enforcement 
State Water Resources Control Board 
1001 I Street, 16th Floor [95814] 
P.O. Box 100 
Sacramento, CA  95812-0100 

Re: Lehigh Southwest Cement – Permanente Facility - Request for 
Revised Submission Schedule for June 14, 2011 Section 13267 Order 

Dear Dyan and Cris: 

On behalf of Lehigh Southwest Cement, we write to request the Regional Water 
Board to consider and adopt the schedule discussed herein for responding to the 
requirements of the above-referenced Order.  We will be submitting additional 
responses to the Order but need the Regional Board’s concurrence on this schedule as 
soon as possible. 

As I discussed with Cris last week, we have reviewed the Order and its deadlines and 
are making every effort to meet them.  The Order imposes a deadline of July 10 for 
nearly all the Order’s requirements.  Lehigh is committed to gathering and providing 
the requested information as soon as possible, but we believe July 10 is neither 
reasonable nor feasible.  We had not heard from the Regional Board about these 
issues following our most recent April meeting where Regional Board staff indicated 
changes would be made in the Order and it would reissued with new due dates.  We 
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received no response to our request for subsequent meetings. Then, the revised Order 
was issued on June 13 (and revised and reissued on June 14), with less than 30 days 
allowed for compliance with many of its requirements.  The Order requires 11 
submissions, many of which are extensive and require technical expertise.   

Accordingly, based on our evaluation of the Order so far, Lehigh has developed the 
following proposed submission schedule.  For many of the submittals, we merely 
propose an extra five days to allow sufficient time to prepare the submittals.  For 
others, more time will be necessary. 

  Submittal Proposed Due Date 

A. Sand & Gravel Permit Notice of Intent                         July 15, 2011 

B. Water Process Flow Diagram                                September 30, 2011   

C.  Drainage and Operation Maps            September 30, 2011 

D.  Outfalls to Permanente Creek September 30, 2011    

E.  Facility Operation / Maintenance 
Schedule  

July 15, 2011 

F. Final Monitoring Plan                          July 15, 2011 

G. Dry Weather Monitoring Data October 30, 2011 

H. Wet Weather Monitoring Data            June 30, 2012 

I . Process Input Output July 15, 2011 

J. Report of Waste Discharge September 30, 2011 

K. Delineation of Waters                                               September 30, 2011 

 

Lehigh believes these changes are reasonable given the complexity of the site and the 
necessity of interaction with the Regional Board in developing the responses.  The 
difficulty of scheduling meetings with Regional Board staff makes it especially 
important to establish a schedule that will allow the necessary interaction. 
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Lehigh asks that the Regional Board let us know right away if these revised dates are 
not acceptable, as Lehigh must preserve its rights to pursue other remedies if 
necessary.  

Thank you for your consideration.  

Sincerely, 

 
Wayne M. Whitlock 
 
cc: Ms. Shin Roei Lee 

Mr. Brian Thompson 
 Ms. Christine Boschen 
 Mr. Danny Pham 
 Mr. Henrik Wesseling 

Mr. Axel Conrads 
Mr. Greg Knapp 
Mr. Scott Renfrew 
John Gillan, Esq. 

 


