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July 1, 2011 

Via Email 
 
Ms. Dyan C. Whyte 
Assistant Executive Officer 
California Regional Water Quality Control Board 
San Francisco Bay Region 
1515 Clay Street, Suite 1400 
Oakland, CA 94612 
 
Christian Carrigan, Esq.  
Senior Staff Counsel, Office of Enforcement 
State Water Resources Control Board 
1001 I Street, 16th Floor [95814] 
P.O. Box 100 
Sacramento, CA  95812-0100 

Re: Lehigh Southwest Cement – Permanente Facility – Additional 
Information to Support Lehigh’s Request for Revised Submission 
Schedule for June 14, 2011 Section 13267 Order 

Dear Dyan and Cris: 

This is in response to your request for some additional information to support 
Lehigh’s proposed schedule submitted earlier this week.  Specifically, you asked for 
additional explanation of Lehigh’s proposal schedule for the later submittals.   

As reflected in the proposed schedule below, we have requested a submittal date of 
September 30 for Items B, C and K.   

Based on our review of all the items to be submitted, we believe that the later 
submittals will necessarily build on the earlier submittals.  Further, we believe that it 
will be critical to the success of our joint efforts to have interaction with the Regional 
Board staff between the July and September submittals. As explained in my letter 
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earlier this week, our efforts to schedule meetings with your staff have proven 
challenging so far.  In any case, we would like to schedule a meeting with the 
Regional Board staff after the July 15 submittals to review them, as well as Lehigh’s 
progress in preparing the September submittals.  We would like to allow sufficient 
time between the meeting and the September submittal date to take Regional Board 
feedback into account in preparing our September submittals.   

As to the proposed September submittals themselves, the detailed description of water 
conveyance and storage systems at the Permanente Plant will require an engineering 
analysis which includes:  review of existing drawings and documents; discussions 
with plant employees; onsite reconnaissance of sub-grade pipelines, ditches, and 
vaults; possible remote tracing techniques, and other investigative measures. Further 
quantitative analyses will entail surface hydrologic flow modeling and capacity 
determinations of conveyance structures. The hydrologic modeling will require a 
detailed survey of the drainage areas to determine flow paths, routing, and runoff 
characteristics. Capacity determinations will require the sizing of pipeline, pumps, 
and storage structures as well as slope and construction material determinations. 
These analyses will lead to detailed descriptions of the outfalls to Permanente Creek. 

During the time these tasks are underway, the delineation of waters referenced in item 
K will require estimates of subsurface groundwater flow and additional technical and 
potential regulatory review. 

Finally, this information, combined with the Monitoring Program data, will be used to 
prepare the Report of Waste Discharge.  Accordingly, because the Report of Waste 
Discharge will build on all the information gathered to date, we have made one 
change to our proposal from earlier this week.  Lehigh proposes that the 
comprehensive Report of Waste Discharge submittal date be November 30.  In 
addition to the fact that this report will build on the prior submittals, we again need to 
allow sufficient time for interaction between Regional Board staff and Lehigh 
representatives following the September submittals, and to take that feedback into 
account in developing this comprehensive document.   

The proposed schedule with the November submittal date for the Report of Waste 
Discharge, is included herein for your convenience:   
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  Submittal Proposed Due Date 

A. Sand & Gravel Permit Notice of Intent                         July 15, 2011 

B. Water Process Flow Diagram                                September 30, 2011   

C.  Drainage and Operation Maps            September 30, 2011 

D.  Outfalls to Permanente Creek September 30, 2011    

E.  Facility Operation / Maintenance 
Schedule  

July 15, 2011 

F. Final Monitoring Plan                          July 15, 2011 

G. Dry Weather Monitoring Data October 30, 2011 

H. Wet Weather Monitoring Data            June 30, 2012 

I . Process Input Output July 15, 2011 

J. Report of Waste Discharge November 30, 2011 

K. Delineation of Waters                                               September 30, 2011 

 

I trust that this letter provides sufficient explanation, but we would be happy to 
discuss this or provide any additional documentation that you would like. 

Again, thank you for your consideration.  
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Sincerely, 

 
Wayne M. Whitlock 
 
cc: Ms. Shin Roei Lee 

Mr. Brian Thompson 
 Ms. Christine Boschen 
 Mr. Danny Pham 
 Mr. Henrik Wesseling 

Mr. Axel Conrads 
Mr. Greg Knapp 
Mr. Scott Renfrew 
John Gillan, Esq. 

 


