
2019 PAVEMENT MAINTENANCE PHASE 2

PROJECT SCHEDULE

RUBBERIZED CHIP SEAL
Tuesday, October 1

Street From To

Hillcrest Rd Cupertino Rd N. End

Oakleaf Pl Oakdell End

Oakleaf Ct Phar Lap End

Oakdell Pl Phar Lap End

Oaknoll Ct Phar Lap End

Noonan Ct Orange Ave End

Regnart Ct Lindy Ln End

Lindy Ln Lindy Pl Regnart Ct

Upland Ct Upland Way End

Upland Way Rainbow Dr 11593 Upland Way

MICROSURFACING

Monday, October 14

Street From To

Calvert Dr Manhert City Limit

Cotton Wood Ct Cottonwood Dr End

Noonan Ct Orange Ave End

Upland Ct Upland Way End

Upland Way Rainbow Dr 11593 Upland Way

Hillcrest Rd Cupertino Rd N. End

Oaknoll Ct Phar Lap End

Cresant Ct Cresant Rd End

Fairwoods Ct Stelling End

Tuesday, October 15

Street From To

Oakdell Pl Phar Lap End

Oakleaf Pl Oakdell Pl End

Oakleaf Ct Oakleaf Pl End

Barnhart Ave Tantau Moretti

Wildflower Way Poppy De Anza

Rainbow Dr Bubb Rd Villa Marie Ct

Villa Maria Ct Rainbow Dr End

Wednesday, October 16

Street From To

Lindy Ln Lindy Pl Regnart Ct

Columbus Ave Bubb Rd Maria Rosa 

Regnart Ct Lindy Ln End

Santa Bella Linday Ln End



Berland Ct S. Stelling End

Jeanette Ct Creekline End

Wallin Ct Orion End


