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Finalize EIR
Project 

Description

Prepare
NOP

2 Weeks
30 Day

Public Review 2 Weeks

Traffic Study 
Completed

Admin 
Draft 
EIR

Final
EIR

45 Day
Public
Review

3-4 Weeks 
Until PC
Meeting

Public Scoping
(2 weeks after 
NOP release)

City Staff
Review

Meeting

Stakeholder
Meetings (3)

Mapita
Interactive

Online Survey

Online 
Comment 

Form
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Cost 
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odel

Draft
EIR

TAG
Meetings*

TAG
Meeting*

TAG
Meeting*

TAG
Meeting*

* Meeting will be by phone unless   
   coordinated with other, in-person  
   meetings.

Draft
Screencheck

EIR

Parks & Rec 
Commission

Meeting

Public
Open House

EIR
Baseline
Studies

(Traffic/Biology)

APRIL – AUGUST 2014  SEPTEMBER – NOVEMBER 2014 DECEMBER 2014 – FEBRUARY 2015 MARCH – AUGUST 2015

Opportunities
& Constraints

PHASE I 
Needs Assessment & 
Alternatives Development

PHASE II 
Master Plan 
Development

PHASE III 
Plan Refinement, 
EIR & Adoption

PHASE IV 


