


# Scenic Circle Access

Progress Update

Alternative B  
February 2010




# Updated Scope

- Construct Trail from Scenic Circle to Bridge
- Upgrade Bridge for Bike and Pedestrian Access
- Preserve Trees
- Locate Trail Entry midway between Adjacent Residents

# Current Design

November 2010




# Major Elements

- Scenic Circle mid-block cross walk and curb ramp
- Pedestrian and vehicular signage
- 8 foot wide trail, bridge handrails, stairs & ramps
- Reconfigured fence with new gate
- Trash receptacles back from street
- Removal of 7 inch oak and several small trees
- Planting two new trees
- Transplanting existing native plants
- Neighborhood meetings & CEQA comment period




AERIAL PHOTOGRAPH AND SURROUNDING LAND USES


FIGURE 3



SCENIC CIRCLE ACCESS TO BLACKBERRY FARM PARK  
 CITY OF CUPERTINO, CALIFORNIA  
 PROPOSED SITE PLAN  
 NOVEMBER 29, 2010



Entry Point at Scenic Circle




Approximate Trail location

Oak to be removed



Large Elm with Trail behind

# Section showing Trail & retaining wall to protect Elm tree



SCENIC CIRCLE ACCESS TO BLACKBERRY FARM PARK  
CITY OF CUPERTINO, CALIFORNIA  
SECTION OF NEW RET. WALL AND TRAIL

NOVEMBER 29, 2010

NOT TO SCALE



West end of bridge



East end of bridge

# Construction Risks

## Rainy Season

- Flooding
- Rain delay

## Breeding Season

- Raptor & song bird nest delay
- Bat roost delay

Archaeological artifacts or remains

Unforeseen site conditions

# Project Schedule

- December 2010 - Bid
- January 2011 - Adopt CEQA documents
- January 2011 - Review Bids, Adjust Budget, Award
- February 2011 - Begin Construction
- July 2011 - Construction Complete



End of Presentation

**Begin Council Discussion**