

2016 PAVEMENT MAINTENANCE PROJECT  
Project Schedule

STREET NAME	FROM	TO	Treatment	Goup No.	Griding Dates	Leveling Dates	Overlay Dates
BARRANCADR	HOMESTEAD	PENINSULAR	OVERLAY	1	20-Jun	21-Jun	June 24 & 27
CAROLINE DR	MAXINE	PENNINSULAR	OVERLAY	1			
HIBISCUS CT	HIBUSCUS DR	END	OVERLAY	1			
HIBISCUS DR	BARRANCA	MAXINE	OVERLAY	1			
PENINSULAR AVE	CAROLINE	BARRANCA	OVERLAY	1			
WALLACE	BARRANCA	MAXINE	OVERLAY	1	June 20 & 21	22-Jun	June 27 & 28
BAHL ST	VISTA KNOLL	AINSWORTH	OVERLAY	2			
CARTA BLANCA ST	VISTA KNOLL	AINSWORTH	OVERLAY	2			
CHACE	STARLING	END	OVERLAY	2			
KENDLE ST	VISTA KNOLL	AINSWORTH	OVERLAY	2			
LINDA ANNCT	CHACE	END	OVERLAY	2	22-Jun	30-Jun	n/a
CUPERTINO RD	CRESCENT	STEVENS CREEK	OVERLAY	3			
CANYON OAK WAY	21100 CANYON OAK	MANZANITA	OVERLAY	4	21-Jun	22-Jun	30-Jun
FITZGERALD DR	STOKES AV	DEMPSTER	OVERLAY	5	30-Jun	8-Jul	7/11-7/13
PENINSULA AVE	STEVENS CREEK	FITZGERALD	OVERLAY	5			
AMISTAD CT	VOSS	END	OVERLAY	6	22-Jun	23-Jun	29-Jun
LOCKWOOD DR	ALCALDE	VOSS	OVERLAY	6			
MERRIMAN RD	VOSS	END	OVERLAY	6			
SAN JUAN RD	CORDOVA	STEVENS CANYON	LEVELING	7	21-Jun	30-Jun	n/a
SAN LEANDRO AVE	MCCLELLAN	SANTA PAULA	OVERLAY	8	22-Jun	23-Jun	6-Jul
BAXLEY CT	LINDA VISTA	END	OVERLAY	9	30-Jun	5-Jul	7/6-7/7
LINDA VISTA DR	SANTA TERESA	HYANNISPORT	OVERLAY	9			
WILKINSON AVE	HYANNISPORT	COLUMBUS	OVERLAY	9			
GARDENA CT	GARDENA DR	END	OVERLAY	10	7-Jul	8-Jul	7/11-7/12
GARDENA DR	CASTINE	STELLING	OVERLAY	10			
HALE PL	GARDENA DR	END	OVERLAY	10	6-Jul	11-Jul	7/13 - 11/15
BARBARA LN	PEPPER TREE	SCOFIELD	OVERLAY	11			
BONNY DR	PEPPER TREE	MC CLELLAN	OVERLAY	11			
PEPPER TREE LN	STELLING	BONNY	OVERLAY	11			
SCOFIELD	BARBARA	WESTERN	OVERLAY	11			
CRESTLINE DR	SHADOWHILL	CANDLELIGHT	OVERLAY	12	7/6-7/7	7/11-7/12	7/14 - 7/15
HOLLYHEAD LN	SQUIREWOOD	END	OVERLAY	12			
HUNTERSTON PL	ROBINDELL	ORION	OVERLAY	12			
WEST HILL CT	WESTHILL	END	OVERLAY	12			
WEST HILL LN	STELLING	END	OVERLAY	12	7/7-7/8	7/12-7/14	7/19-7/21
AMHERST	PORTAL	END	OVERLAY	13			
BILICH	WHEATON	END	OVERLAY	13			
CAMARDA CT	RANDY	END	OVERLAY	13			
CAROLLEE DR	WHEATON	CHAVOYA	OVERLAY	13			
CHAVOYA	CAROL LEE	RANDY	OVERLAY	13			
FOREST AVE	RANDY LN	W BLANDY	OVERLAY	13			
MYER PL	WHEATON	END	OVERLAY	13			
RANDY LN	FOREST AVE	STEVENS CREEK	OVERLAY	13			
RIEDEL	WHEATON	END	OVERLAY	13			
WHEATON DR	PORTAL	EAST (END)	OVERLAY	13			
WHEATON DR	BLANEY	N PORTAL	OVERLAY	13			
WHEATON DR	W BLANEY	CAROL LEE	OVERLAY	13			
FARALLONE DR	BOLLINGER	JOHN	OVERLAY	14	7/8, 7/11	14-Jul	7/15 , 7/18
JOHN DR	BLANEY	FARALLONE	OVERLAY	14			
LA RODA CT	LA RODA	END	OVERLAY	14			
LA RODA DR	SUISUN	END	OVERLAY	14			
PATRIC CT	FARALLONE	END	OVERLAY	14			
BARNHART AVE	MORETTI	STERLING	OVERLAY	15	11-Jul	15-Jul	22-Jul
CARVER DR	TUGGLE	PENDERGAST	OVERLAY	15			
HUNTER WY	MORENGO	CARVER	OVERLAY	15			
LOREE AVE	MORETTI	CALVERT	OVERLAY	15			
LOREE AVE	STERLING	JOHNSON	OVERLAY	15			