PUBLIC WORKS DEPARTMENT
Timm Borden, Director

CITY HALL
10300 TORRE AVENUE ~ CUPERTINO, CA 95014-3266
CUPERTINO (408) 777-3354 ~ FAX (408) 777-3333

ADDENDUM NO. 2
2017 RECONSTRUCTION OF CURBS GUTTERS AND SIDEWALKS
PROJECT # 2017-112

BID OPENING: July 11, 2017
2:00 P.M.

ISSUED DATE: July 5, 2017

The following revisions are hereby made to the above referenced project.

1. Replace current Document 00800 Special Conditions with revised Document 00800
Special Conditions attached to this addendum. Paragraph 1.5, Contract Time, has changed.

2. All questions regarding this project must be transmitted in writing to Roger Lee, Assistant
Director of Public Works. Fax number is 408-777-3333 and email address is
RogerL@cupertino.org.

Please indicate receipt of this addendum on the last page of the Proposal. Failure to do so may cause
rejection of your bid.

APPROVED BY:

s ——

Timm Borden
Director of Public Works
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DOCUMENT 00800

SPECIAL CONDITIONS

PART 1 GENERAL
11 SUMMARY

A.

Document includes summary of Work including:
1.2 Work Covered By Contract Documents
1.3 Bidltems
1.4 Work Under Other Contracts
1.5 Contract Time
1.6 Work Sequence
1.7 Work Days and Hours
1.8 Cooperation of Contractor and Coordination with Other Work
1.9 Maintenance, Product Handling, and Protection
1.10 Partial Occupancy/Utilization Requirements
1.11 Contractor Use of Premises
1.12 Lines and Grades
1.13 Protection of Existing Property, Structures and Utilities
1.14 Damage to Existing Property
1.15 Dust Control
1.16 Parking
1.17 Lay down / Staging Area
1.18 Permits
1.19 Punch List Verification
1.20 Actual Damages for Violations
1.21 Unfavorable Construction Conditions
1.22 Construction Site Access
1.23 Site Administration
1.24 Weather Delay
1.25 Project Record Documents
1.26 City Supplied Materials
1.27 Mobilization

2.1 Products Ordered In Advance (N/A)
2.2 City-Furnished Products

1.2 WORK COVERED BY CONTRACT DOCUMENTS

A. Work generally consists of the removal and replacement of existing portland cement concrete curbs &
gutters, sidewalks, drive approaches and ADA ramps as described in the technical specifications.

B. The Work of this Contract includes work covered by unit price costs.

C. Unless provided otherwise in the Contract Documents, all risk of loss to Work covered by Contract
Documents shall rest with Contractor until Final Acceptance of the Work.

D. Contractor’s use of the premises for trailer, storage and parking is limited to the construction area as
indicated on the plans and as approved by the City.

E. Contractor shall be solely responsible for all utilities (including without limitation electricity, water, gas,
etc.) at the Site.

F. Existing equipment removed but not reused, as a part of the Work, shall be returned to the City where
indicated. Contractor shall carefully remove all equipment, specified or indicated to be salvaged and
reused, or to remain the property of City. Contractor shall store and protect salvaged items specified or
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indicated to be reused in the Work.. Salvaged items not to be reused in the Work, but to remain City’s
property shall be delivered by Contractor in good condition to City.

Any items indicated to be salvaged which are damaged in removal, storage, or handling, through
carelessness or improper procedures, shall be replaced by Contractor in kind or with new items. Contractor
may furnish and install new items, in exchange for those indicated to be salvaged, in which case such
removed items will become Contractor’s property. Existing materials and equipment, removed by
Contractor, shall not be reused in the Work except where so specified or indicated.
G. This Document and Document 00700 (General Conditions) and the Special Conditions includes
measures that Contractor shall follow to execute the work.

13 BID ITEMS

Bid Items

A. Any Bid Item may be deleted from the Work and Contract Sum, in total or in part, prior to or after award
of Contract, without compensation in any form or adjustment of other Bid Items or prices therefore, in
accordance with Document 00700 (General Conditions).

B. Payment of all items is subject to the provisions of the Document 00700 (General Conditions).

C. For all Bid Items, furnish and install all work indicated and described in Specifications and all other
Contract Documents, including connections to existing systems. Work and requirements applicable to
each individual Bid Item, or unit of Work, shall be deemed incorporated into the description of each Bid
Item. Bidder should take particular notice that any and all items of Work, called for in the Construction
Documents, but not included in a description of any specific bid item, shall be considered as included in
one (1) or more of the bid items and that no additional compensation for those items of Work, beyond the
Base Bid, will be allowed. Work of this nature includes, but is not limited to, such items as flagmen,
water, all safety requirements, or work and materials required to provide public convenience and safety,
barricades, lights, vehicular detours, and pedestrian walkways.

D. For Lump Sum Bid items, bidder shall determine and include in its pricing all materials, labor, and
equipment necessary to complete each Bid Item as shown and specified in the Contract Documents.

1.4 WORK UNDER OTHER CONTRACTS
Work at the site performed by others may include electrical work performed by PG & E and other utilities.
15 CONTRACT TIME

The Contract Time will commence on the date indicated in the Notice to Proceed. City may give a Notice to
Proceed on or after September 1, 2017. Contractor shall not do any Work at the Site prior to the date on which
the Contract Time commences.

Contractor shall achieve Final Completion of the entire Work and be ready for Final Payment in accordance
with Section 00700 (General Conditions) by May 1, 2018.

1.6 WORK SEQUENCE

A. Construct Work in stages and at times to accommodate City operational requirements during the
construction period; coordinate construction schedule and operations with City.

B. Contractor shall allow safe passage thru the construction area at all times. The patrons must be allowed
to use the facilities around the fountain at all times during construction.

C. Contractor acknowledges that shoring may be required to maintain a safe excavation and protect facilities
or pipelines, including both existing and recently constructed under this Contract. All expenses for
shoring of excavations for construction of basins and pipelines shall be included.

D. When required by the specifications or contract documents or plans the Contractor shall follow the
sequence of operations as set fourth therein.
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1.7 WORK DAYS AND HOURS

A. Work Days and hours: Monday-Friday inclusive, 8:00 a.m.-5:00 p.m. local time. Except as otherwise

allowed or restricted in the Special Conditions, Traffic Control Requirements, or as otherwise approved
by the City.

Work at the Site on weekends or holidays is not permitted, unless Contractor requests otherwise from
City in writing at least 2 working days in advance and City approves in its sole discretion. In the case of
Work by Contractor after normal working hours, Contractor shall be responsible for any additional
inspection costs incurred by the City. Such costs may be withheld from any succeeding monthly
progress payment.

Connections to Existing Facilities. Unless otherwise specified or indicated, Contractor shall make all
necessary connections to existing facilities, including structures, drain lines, and utilities such as water,
sewer, gas, telephone, and electric. In each case, Contractor shall receive permission from City or the
owning utility prior to undertaking connections and coordinate as needed to accommodate the facilities
operations. Contractor shall protect facilities against deleterious substances and damage.

Road Shutdown. Contractor shall execute the Work while roads are in operation except for the periods
of permitted shutdown. For shutdown periods, Contractor shall prepare and submit a detailed plan that
includes shutdown schedule, planned sequence of work, milestones and projected times of completions
of activities, any anticipated problems, Contractor’s supervisory personnel, actions desired of City and
staff, and contingency plans. Contractor shall allow sufficient time for review and re-submittal of the
shutdown plan until acceptable to City. Contractor shall employ sufficient labor, superintendence, and
equipment on a 24-hour, 7 days a week basis during shutdown and other operational disruptions to
complete Work within the specified periods at no additional cost to the City. Once initiated, Work may
proceed on extra shift or around-the-clock basis as necessary. When required to minimize treatment
process interruptions while complying with specified sequencing constraints, Contractor shall provide
power, lighting, controls, instrumentation, and safety devices.

1.8 COOPERATION OF CONTRACTOR AND COORDINATION WITH OTHER WORK

A

B.

C.

Coordinate with City and any City forces, or other contractors and forces, as required by Document
00700 (General Conditions) and this document. City’s facility will be accessible and useable at all times.
Employ a full time coordinator to constantly review Contract Documents, submittals, changes, and
prepare overlay drawings as necessary to avoid conflicts, errors, omissions and untimely construction.
The existing facilities must be kept closed to the public for the duration of the project. Contractor is to
secure the site from public access at all times. This may require the use of a security guard, signage,
perimeter fencing and other measures. All payment for site security shall be included in Bid.

Contractor shall not shut down or disconnect any part of the existing utility system without express
permission of the Engineer and the owner of the utility. Contractor shall give such notice of approved
utility shutdowns as may be required by the Engineer and the owner of the utility.

1.9 MAINTENANCE, PRODUCT HANDLING, AND PROTECTION

A

B.

Q)

mmo

Transport, deliver, handle, and store materials and equipment at the Site in such a manner as to prevent
the breakage, damage or intrusions of foreign matter or moisture, and otherwise to prevent damage.
Hazardous substance compliance: Provide City with copies of the OSHA Material Safety Data Sheets
(MSDS) for all products containing a hazardous substance, examples: Adhesives, paints, sealants, and
the like.

Packaging: Provide packaged material in manufacturer’s original containers with seals unbroken and
labels intact until incorporated into the Work.

Remove all damaged or otherwise unsuitable material and equipment promptly from the Site.

Protection: Protect all finished surfaces.

Asbestos Removal: If, during the progress of the Work, suspected asbestos-containing products are
identified, Contractor shall stop work in the affected area and engage an asbestos removal Subcontractor
to verify the materials and, if necessary, encapsulate, enclose, or remove and dispose of all asbestos in
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accordance with current regulations of the Environmental Protection Agency and the U. S. Department of
Labor — Occupational Safety and Health Administration, the state ashestos regulating agency, and any
local government agency. Payment for such work will be made by Change Order.
Asbestos Removal Subcontractor’s Qualifications. The Subcontractor for asbestos removal shall be
regularly engaged in this type of activity and shall be familiar with the regulations that govern this work.
The Subcontractor shall demonstrate to the satisfaction of City that it has successfully completed at least
three asbestos removal projects, that it has the necessary staff and equipment to perform the work, and that
it has an approved site for disposal of the asbestos. Liability insurance covering the ashestos abatement
work shall be provided as specified in the Supplementary Conditions.
Asbestos Removal Methods. The asbestos removal Subcontractor shall submit a work plan of its proposed
removal procedure to City before beginning work and shall certify that the methods are in full compliance
with the governing regulations. The work plan shall cover all aspects of the removal, including health and
safety of employees and building occupants, hygiene facilities, employee certification, clearance criteria,
transportation and disposal, enclosure techniques, and other techniques appropriate for the proposed work.
G. Cost of maintenance of systems and equipment prior to Final Acceptance will be considered as included
in prices bid and no direct or additional payment will be made therefore.

PARTIAL OCCUPANCY/UTILIZATION REQUIREMENTS

A. Allow City to take possession of and use any completed or partially completed portion of the Work
during the progress of the Work as soon as is possible without interference to the Work.

B. Possession, use of Work, and placement and installation of equipment by City shall not in any way
evidence the completion of the Work or any part of it.

C. Contractor shall not be held responsible for damage to the occupied part of the Work resulting from City
occupancy.

D. Make available, in areas occupied, on a 24-hour per day and 7-day per week basis if required, any utility
services in condition to be put in operation at the time of occupancy.

1. Responsibility for operation and maintenance of said equipment shall remain with Contractor.

2. Make, and City shall certify, an itemized list of each piece of equipment so operated with the date
operation commences.

3. Itemized list noted above shall be basis for commencement of warranty period for equipment.

4. City shall pay for utility cost arising out of occupancy by City during construction.

E. Use and occupancy by City prior to acceptance of Work does not relieve Contractor of its responsibility
to maintain insurance and bonds required under the Contract until entire Work is completed and accepted
by City.

F. Prior to date of Final Acceptance of the Work by City, all necessary repairs or renewals in Work or part
thereof so used, not due to ordinary wear and tear, but due to defective materials or workmanship or to
operations of Contractor, shall be made at expense of Contractor, as required in Document 00700
(General Conditions).

G. Use by City of Work or part thereof as contemplated by this Document 00800 shall in no case be
construed as constituting acceptance of Work or any part thereof. Such use shall neither relieve
Contractor of any responsibilities under Contract, nor act as waiver by City of any of the conditions
thereof.

H. City may specify in the Contract Documents that portions of the Work, including electrical systems or
separate structures, shall be substantially completed on dates described in preceding paragraphs of this
Document 00800, if any, prior to substantial completion of all of the Work. Notify City in writing when
Contractor considers any such part of the Work ready for its intended use and substantially complete and
request City to issue a Certificate of Substantial Completion for that part of the Work.

CONTRACTOR USE OF PREMISES

Confine operations at Site to areas permitted by Contract Documents, permits, ordinances, and laws.
Do not unreasonably encumber Project Site with materials or equipment.

Assume full responsibility for protection and safekeeping of products stored on premises.

Move any stored products that interfere with operations of City or other contractor.

oCOow>
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E. Parking, storage, staging, trailer and work areas shall be coordinated and approved by the City and
comply with all other Contract documents requirements. Contractor’s use of the premises for trailer,
storage and parking is limited to areas the City will allow.

1.12 LINES AND GRADES

A. All Work shall be done to existing lines, grades, and elevations.

B. The Contractor is to provide all surveying for the project. The City will not be providing any points for
horizontal or vertical controls. All additional survey, layout, and measurement work shall be performed
by Contractor as a part of the Work and paid for in various items of work.

C. Contractor shall provide at its cost an experienced instrument person, competent assistants, and such
instruments, tools, stakes and other materials required to complete the survey, layout, and measurement
work. In addition, Contractor shall furnish, at its cost, competent persons and such tools, stakes, and
other materials as City (and/or any Engineer) may require in establishing or designating control points, or
in checking survey, layout, and measurement work performed by Contractor.

D. Contractor shall keep City informed, a reasonable time in advance, of the times and places at which it
wishes to do Work, so that any checking deemed necessary by City may be done with minimum
inconvenience to City and minimum delay to Contractor.

E. Contractor shall remove and reconstruct Work that is improperly located.

1.13 PROTECTION OF EXISTING PROPERTY, STRUCTURES AND UTILITIES

A. The Drawings may indicate existing above-grade and below-grade structures, drainage lines, storm
drains, sewers, water, gas, electrical, water, phone and data cable and other similar items and utilities that
are known to City.

B. Contractor shall locate these known existing installations before proceeding with trenching or other
operations which may cause damage, shall maintain them in service where appropriate, and shall repair
any damage to them caused by the Work, at no increase in Contract Sum.

C. Additional utilities whose locations are unknown to City are suspected to exist. Contractor must be alert
to their existence. If additional utilities are encountered, Contractor must immediately report to City for
disposition.

D. In addition to reporting, if a utility is damaged, Contractor must take appropriate action as provided in
Document 00700 (General Conditions).

E. Additional compensation or extension of time on account of utilities not indicated or otherwise brought
to Contractor’s attention including reasonable action taken to protect or repair damage shall be
determined as provided in Document 00700 (General Conditions).

F. Contractor shall carry out construction activities in a manner that does not disrupt privacy, access to
private property, or traffic, except as allowed by permit.

1.14 DAMAGE TO EXISTING PROPERTY

A. Contractor will be responsible for any damage to existing structures, Work, materials, or equipment
because of its operations and shall repair or replace any damaged structures, Work, materials, or
equipment to the satisfaction of, and at no additional cost to, City.

B. Contractor shall be responsible for protection of the fountain surfaces. Contractor shall be responsible for
the restoration of any surfaces damaged during the construction. The surface must be restored using the
same materials that are currently existing.

C. Contractor shall protect all existing structures and property from damage and shall provide bracing,
shoring, or other work necessary for such protection.

D. Contractor shall be responsible for all damage to streets, roads, curbs, sidewalks, highways, shoulders,
ditches, embankments, culverts, bridges, or other public or private property, which may be caused by
transporting equipment, materials, or workers to or from the Work. Contractor shall make satisfactory
and acceptable arrangements with the agency having jurisdiction over the damaged property concerning
its repair or replacement.

1.15 DUST CONTROL

A. Contractor shall take reasonable measures to prevent unnecessary dust. The following items shall be
specifically implemented to control dust:
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1. All construction locations with active excavation shall be watered at least twice daily or more often as
necessary.

2. Cover all trucks hauling soil, sand, and other loose materials; or require all trucks to maintain at least
two feet of freeboard.

3. Pave, apply water daily, or apply non-toxic soil stabilizers on all un-paved access roads, parking areas,
and staging areas at construction site.

4. Sweep daily or more often as necessary, with water sweepers all paved access roads, parking areas,
and staging areas at construction sites during project.

5. Enclose, cover, water twice daily, or apply non-toxic soil binders to exposed stockpiles (dirt, sand,
etc.)

6. Limit the speed of all construction vehicles to 5 miles per hour while on the Site.

B. Buildings, swimming pools, or operating facilities which may be affected adversely by dust shall be
adequately protected from dust. Existing and new machinery, motors, instrument panels, or similar
equipment shall be protected by suitable dust screens. Proper ventilation shall be included with dust
screens.

PARKING

Contractor shall provide and maintain suitable parking areas within the construction area for the use of all
construction workers and others performing work or furnishing services in connection with the Project, as
required to avoid any need for parking personal vehicles where they may interfere with public traffic, City’s
operations, or any construction activities.

LAYDOWN/STAGING AREA

Contractor shall utilize the area approved by the City for storage of all construction materials. This area shall be
fenced and locked by Contractor for security purposes. Contractor is not authorized to park equipment
overnight or stockpile on the street. Contractor may park equipment and stockpile at locations to be approved
by the Engineer.

PERMITS

Applicable permits: Permits, agreements, or written authorizations that are known by the City to apply to this
project are listed below:

City of Cupertino encroachment permit — will be issued at no cost to Contractor

PUNCH LIST VERIFICATION

A punch list examination will be performed upon Substantial Completion of Work. One follow-up review of
punch list items for each discipline will be provided. If multiple Site visits are required to review punch list
items, due to incompleteness of the Work by Contractor, Contractor may be required to reimburse City for these
visits.

ACTUAL DAMAGES FOR VIOLATIONS

A. In addition to damages which are impracticable or extremely difficult to determine, for which liquidated
damages will be assessed as described in Document 00700 (General Conditions) and Document 00520
(Contract), City may incur actual damages resulting from loss of use of any permit described in this
Document, or from use in violation of legal or regulatory requirements where the violations result from
Contractor’s activities. Violations or threatened violations may subject the City to fines and/or other costs
or civil liabilities.

B. Contractor shall be liable for and shall pay City the amount of any actual losses in addition to liquidated
damages or other remedies provided by the Contract Documents.

C. The amount of liquidated damages provided in Document 00520 (Contract) is not intended to include, nor
does the amount include, any damages incurred by City for reasons other those listed in that paragraph.
Any money due or to become due to Contractor may be retained by City to cover both the liquidated and
the actual damages described above and, should such money not be sufficient to cover such damages, City
shall have the right to recover the balance from Contractor or its sureties.
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UNFAVORABLE CONSTRUCTION CONDITIONS

During unfavorable weather, wet ground, or other unsuitable construction conditions, Contractor shall confine
its operations to Work, which will not be affected adversely by such conditions. No portion of the Work shall
be constructed under conditions, which would affect adversely the quality or efficiency thereof, unless special
means or precautions are taken by Contractor to perform the Work in a proper and satisfactory manner.

CONSTRUCTION SITE ACCESS

Contractor shall, at all times, limit access to the Site to necessary personnel only. All personnel associated with
construction of the Project shall enter the site through Contractor’s access gate. Access for construction
personnel shall be limited to the hours between 7:00 a.m. and 3:30 p.m. local time. All mail and deliveries
(Federal Express, equipment, etc.) shall be sent to a separate address (at Contractor’s gate), specifically
arranged by Contractor for the Project. Contractor is responsible for providing adequate signage to alert
delivery persons to the new address. Contractor is to secure the site from public access at all times. This may
require the use of a security guard, signage, perimeter fencing and other measures. All payment for site security
shall be included in Bid.

SITE ADMINISTRATION

Contractor shall be responsible for all areas of the Site used by it and by all Subcontractors in the performance
of the Work. Contractor shall exert full control over the actions of all employees and other persons with respect
to the use and preservation of property and existing facilities, except such controls as may be specifically
reserved to City or others. Contractor shall have the right to exclude from the Site all persons who have no
purpose related to the Work or its inspection, and may require all persons on the Site (except City’s employees)
to observe the same regulations Contractor requires of its employees.

WEATHER DELAY
Not applicable.

PROJECT RECORD DOCUMENTS

Contractor shall prepare Record Drawings and Specification in accordance with Document 00700, recording
and tracking changes in a timely manner. Contractor shall make copies of the annotated Project Record
Drawings and Specifications available to City and the Engineer of Record at intervals convenient to the
Engineer of Record, who will be responsible for the preparation of the Final Record Drawings and
Specifications.

CITY SUPPLIED MATERIALS

See Technical Specifications

MOBILIZATION

Mobilization shall conform to the provisions in Section 11, “Mobilization” of the Standard Specifications.

PART 2 PRODUCTS

2.1 PRODUCTS ORDERED IN ADVANCE (N/A)
2.2 PRODUCTS PROVIDED BY CONTRACTOR
See Technical Specifications
2.3 CITY-FURNISHED PRODUCTS
No materials are furnished by the City.
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PART 3 EXECUTION - NOT USED

END OF DOCUMENT
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