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MEETING MINUTES 
 

City of Cupertino 
Regnart Creek Trail 

 
Valley Water (VW) 

Regnart Creek Environmental and PS&E Meeting #16 
 

Date and Time:   June 23rd, 2020 – 1:30 p.m. 
 
Location:             Conference Call   
 
Minutes By:         HMH  
 
Attended By:        

Yvonne Arroyo (VW) 
Usha Chatwani (VW) 
Cody Houston (VW) 

David Stillman (Cup) 
Prashanth Dullu (Cup) 
Gail Seeds (Cup) 

Jon Cacciotti (HMH) 
Hilda Garcia (HMH)

DISCUSSION ACTION 

 

1. Minutes from Previous Meeting 

a. Meeting #15 Minutes were sent to VW 

  

2. Cultural and Hazmat Sampling 

a. VW will be on site next week for sediment removal activities. 

b. Sediment removal will last approximately from 06/16/2020 to 07/02/2020. 

Area will be heavily used next week when excavator/heavy equipment 

comes in. 

c. The cultural and hazmat sampling will need to be pushed to mid-July so 

that there are no conflicts in the use of the area while VW is performing 

the sediment removal. David Stillman (DS) said wait for VW to complete 

their activities. 

d. If availability permits, team may be able to observe VW activities and 

schedule meeting with City arborist on the same day. 

e. DS and Jon Caccioti (JC) to draft language for resident notices. 

f. Usha Chatwani (UC) approved Encroachment Permit, and Rita currently 

has it. 

 

3. Relocation of VW Access Ramp 

a. HMH updated team on ramp configuration per coordination efforts with 

VW.  

b. The turf block permeable pavers are acceptable to VW at the bottom 

landing of the proposed maintenance ramp. The Capital team at VW will 

provide assistance and guidance on paver installation. They will comment 

 

 

VW to review. 

 

 

 

 

JC to provide 

availability to CUP for 

in-field meeting. 

 

UC to send 

Encroachment Permit 

to HMH. 

 

 

 

 

 

 

Cody Houston (CH) to 

send preliminary fence 

layout at new 

maintenance ramp. 
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based on their experience of what has worked, and the specifications will 

need to be prepared for durable solutions acceptable to VW. 

c. With the maintenance ramp updates, we will need to wait to hear back 

from regulatory agencies. 

 

4. Permitting 

a. Due to the changes of the proposed maintenance ramp, H.T. Harvey asked 

for an extension from CDFW to resolve the details of the ramp.  

b. The new time frame for receiving permits from the regulatory agencies is 

August/September time frame. 

 

5. Other 

a. JUA has been authorized by CUP. VW will need to agendize. Yvonne Arroyo 

(YA) said the JUA and land exchange will go in at the same time. CUP will 

research historical use of the site for Valley Water’s information in 

determining whether staff can recommend a waiver of an HSLA – 

Hazardous Substance Liability Assessment for property acquisition at 

Wilson Park. Overall, the site was part of the school district before it 

became a City park. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

HMH to send VW Plat 

& Legal. 

DS will forward email 

from Gail Seeds (GS) on 

site history. 

YA to send email 

confirmation that no 

appraisals are needed. 

 


